Apollo Elevators - End-to-End Project Blueprint (Phase 1)

This blueprint outlines the complete product vision and backlog. It is intended as a living document.

Vision: Marketing website -> Admin CMS -> Service ERP -> Engineer Portal -> Customer Portal.

Project Modules

1. Public Website
2. Authentication
3. Admin Dashboard
4. CRM (Customers, Buildings, Lifts)
5. AMC Management
6. Complaint Management
7. Engineer Jobs
8. Reports
9. Customer Portal
10. Notifications

Phase Breakdown

Phase 0: Requirements, branding, DB design, wireframes.
Phase 1: SEO website and lead generation.
Phase 2: Admin CMS.
Phase 3: Business ERP (customers, lifts, AMC, complaints).
Phase 4: Engineer portal.
Phase 5: Customer portal.

Suggested Epics

Authentication, Website CMS, Products, Services, Projects, Enquiries, Customers, Buildings, Lifts, AMC, Complaints, Service Visits, Engineers, Reports, Notifications.

Example User Stories

- As a visitor I can request a quotation.
- As an admin I can assign an enquiry.
- As an engineer I can close a service job with photos.
- As a customer I can download AMC invoices.

Flow 1 - Lead

Visitor ——— Quote Form ——— Admin ——— Assign Engineer

Flow 2 - Complaint

Customer ——— Complaint ——— Admin ——— Engineer ——— Closed

Recommended Database: PostgreSQL with JPA. Store documents/images in S3/R2. Modular monolith architecture.

Next Iteration: Expand this into a 100+ page Software Requirements Specification (SRS), UI wireframes, ER diagrams, API contracts, database schema, acceptance criteria, sprint plan, and Jira-ready backlog.